
AGENDA ITEM E-05 
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for Kettleman Lane Median 
Improvements, Hutchins Street to School Street 

MEETING DATE: February 18,2004 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the 
"Kettleman Lane Median Improvements. Hutchins Street to 
School Street" contract. 

The project was awarded to Clayborn Contracting Group, Inc., of 
Auburn, on July 2, 2003, in the amount of $129,058.00. The 
contract has been completed in substantial conformance with the 
plans and specifications approved by the City Council. 

BACKGROUND INFORMATION: 

The final contract price was $135,902.53. The difference between the contract amount and the final 
contract price is mainly due to a contract change order which adjusted the quantities of work performed 
by the Contractor. Most of the adjustments addressed changes in the traffic striping quantities. The 
asphalt concrete quantity and the median island removal quantities were increased and the City 
deducted the installation of 10 street name signs. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder's office. 

FUNDING: Budgeted Fund: Street Fund $ 21,000.00 
HES Funds $1 27,000.00 

Contract Amount: $135,902.53 

Public Works Director 

Prepared by Wesley Fujitani. Senior Civil Engineer 
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cc: Purchasing Officer 
Street Superintendent 
Associate Civil Engineer Chang 

Caccepl.doc 

APPROVED: 
AH. Dixon Flynn, City Manager 

2/5/2004 




